Manish

Sprint 1:

- **What tasks did I work on / complete?** Understanding the project's requirements and creating the class diagrams, along with understanding the database.
- **What am I planning to work on next?** Create the basic framework for the project.
- **What tasks are blocked waiting on another team member?** NA
- **XP Core Value:** Feedback – we discussed our progress and shared insights to ensure we were on track.

Sprint 2:

- **What tasks did I work on / complete?** Developed UI wireframes for the Login and Home pages, and designed UI for restaurant details and review pages.
- **What am I planning to work on next?** Develop functionalities for the user role.
- **What tasks are blocked waiting on another team member?** NA
- **XP Core Value:** Simplicity – focused on designing simple and intuitive UI that meets user needs.

Sprint 3:

- **What tasks did I work on / complete?** Implemented backend functionality to allow users to view restaurant details and reviews.
- **What am I planning to work on next?** Connect the view details functionality with the frontend and develop the RestaurantManager role.
- **What tasks are blocked waiting on another team member?** NA
- **XP Core Value:** Communication – stayed in close contact with teammates to ensure alignment between frontend and backend.

Sprint 4:

- **What tasks did I work on / complete?** Developed backend for restaurant listing management for RestaurantManagers and handled user authentication.
- **What am I planning to work on next?** Adding images to restaurant listings and updating the UI for RestaurantManager .
- **What tasks are blocked waiting on another team member?** NA
- **XP Core Value:** Feedback – I sought constant feedback to refine my approach and ensure seamless integration with the rest of the system.

Sprint 5:

- **What tasks did I work on / complete?** Finished implementation of the RestaurantManagerrole and restaurant listing.
- **What am I planning to work on next?** Displaying restaurant images and descriptions in the UI.
- **What tasks are blocked waiting on another team member?** NA
- **XP Core Value:** Communication – maintained regular communication with the team to resolve blockers and improve the process.

Sprint 6:

- **What tasks did I work on / complete?** Implemented UI updates for restaurant details and reviews.
- **What am I planning to work on next? To** Work on testing the admin functionalities.
- **What tasks are blocked waiting on another team member?** NA
- **XP Core Value:** Feedback – kept communication open with the team to improve UI elements.

Sprint 7:

- **What tasks did I work on / complete?** Updated the admin functionalities and reviewed data consistency in the app.
- **What am I planning to work on next?** Bug fixes and final UI polishing.
- **What tasks are blocked waiting on another team member?** NA
- **XP Core Value:** Communication – actively synced with the team to ensure smooth integration across components.

Sprint 8:

- **What tasks did I work on / complete?** Bug fixes and UI updates for the restaurant app.
- **What am I planning to work on next?** NA
- **What tasks are blocked waiting on another team member?** NA
- **XP Core Value:** Communication – I worked closely with the team to ensure all components were functioning properly and integrated seamlessly.

Tareesh

Sprint 1:

- **What tasks did I work on / complete?** Created architecture diagrams and set up the project, including boilerplate code for the backend.
- **What am I planning to work on next?** Work on database structure and restaurant entity relationships.
- **What tasks are blocked waiting on another team member?** NA
- **XP Core Value:** Simplicity – focused on setting up a simple yet effective project structure.

Sprint 2:

- **What tasks did I work on / complete?** Designed and implemented database schema for restaurants, users, and reviews.

- **What am I planning to work on next?** Integrate frontend and backend for restaurant details.
- **What tasks are blocked waiting on another team member?** NA
- **XP Core Value:** Communication – collaborated with the team to ensure database design met the app's needs.

Sprint 3:

- **What tasks did I work on / complete?** Completed the integration of the backend with restaurant detail views.
- **What am I planning to work on next?** Work on updating the frontend for RestaurantManager roles and adding restaurant listings.
- **What tasks are blocked waiting on another team member?** NA
- **XP Core Value:** Feedback – received input from teammates to refine the functionality and UI.

Sprint 4:

- **What tasks did I work on / complete?** Worked on backend logic to allow updating RestaurantManager information (hours, contact info).
- **What am I planning to work on next?** Add image upload functionality for restaurant listings.
- **What tasks are blocked waiting on another team member?** NA
- **XP Core Value:** Simplicity – kept the backend logic clean and focused on essential features.

Sprint 5:

- **What tasks did I work on / complete?** Completed integration of RestaurantManager and user roles, enabling profile updates.
- **What am I planning to work on next?** Implement image and media management for restaurant listings.
- **What tasks are blocked waiting on another team member?** NA
- **XP Core Value:** Communication – collaborated on frontend-backend integration.

Sprint 6:

- **What tasks did I work on / complete?** Finalized the backend logic for user authentication and restaurant management.
- **What am I planning to work on next?** Implement validation on RestaurantManager information updates.
- **What tasks are blocked waiting on another team member?** NA
- **XP Core Value:** Communication – regularly checked in with the team to ensure consistency.

Sprint 7:

- **What tasks did I work on / complete?** Updated backend code to handle RestaurantManager data validation.

- **What am I planning to work on next?** Bug fixes and UI enhancements.
- **What tasks are blocked waiting on another team member?** NA
- **XP Core Value:** Feedback – actively sought and integrated feedback from teammates.

Sprint 8:

- **What tasks did I work on / complete?** Fixed bugs and updated the UI for better user experience.
- **What am I planning to work on next?** NA
- **What tasks are blocked waiting on another team member?** NA
- **XP Core Value:** Communication – worked closely with teammates for smooth project completion.

Venkat

Sprint 1:

- **What tasks did I work on / complete?** Worked on entity relationships and database design for restaurant-related data.
- **What am I planning to work on next?** Design user role functionalities and implement role-based access.
- **What tasks are blocked waiting on another team member?** NA
- **XP Core Value:** Simplicity – designed a straightforward database schema that met the project's needs.

Sprint 2:

- **What tasks did I work on / complete?** Created tables for restaurants, users, and reviews in the database.
- **What am I planning to work on next?** Develop UI for RestaurantManager and users.
- **What tasks are blocked waiting on another team member?** NA
- **XP Core Value:** Feedback – refined design based on discussions with team members.

Sprint 3:

- **What tasks did I work on / complete?** Designed UI for user roles and RestaurantManager functionalities.
- **What am I planning to work on next?** Integrate frontend and backend for user role functionalities.
- **What tasks are blocked waiting on another team member?** NA
- **XP Core Value:** Communication – maintained constant communication with the frontend team.

Sprint 4:

- **What tasks did I work on / complete?** Developed the backend for restaurant management and RestaurantManager roles.
- **What am I planning to work on next?** Implement the feature for adding and updating restaurant listings with images.
- **What tasks are blocked waiting on another team member?** NA
- **XP Core Value:** Simplicity – kept the backend logic simple and clean.

Sprint 5:

- **What tasks did I work on / complete?** Completed implementation of restaurant listing feature.
- **What am I planning to work on next?** Finalize frontend UI for RestaurantManager profiles.
- **What tasks are blocked waiting on another team member?** NA
- **XP Core Value:** Communication – collaborated closely to ensure integration of frontend and backend.

Sprint 6:

- **What tasks did I work on / complete?** Worked on bug fixes for backend logic and handled role-based access.
- **What am I planning to work on next?** Add validation logic for user inputs and restaurant details.
- **What tasks are blocked waiting on another team member?** NA
- **XP Core Value:** Feedback – continuously improved code based on feedback from the team.

Sprint 7:

- **What tasks did I work on / complete?** Finalized backend validations and worked on admin role functionalities.
- **What am I planning

to work on next?** Polish the final features for deployment.

- **What tasks are blocked waiting on another team member?** NA
- **XP Core Value:** Simplicity – kept features concise and focused on essential needs.

Sprint 8:

- **What tasks did I work on / complete?** Polished final features and made bug fixes.
- **What am I planning to work on next?** NA
- **What tasks are blocked waiting on another team member?** NA
- **XP Core Value:** Communication – worked in sync with the team to finalize the project.

Mohan

Sprint 1:

- **What tasks did I work on / complete?** Focused on project setup, created user story and acceptance criteria documents.
- **What am I planning to work on next?** Work on frontend layout for restaurant listings.
- **What tasks are blocked waiting on another team member?** NA
- **XP Core Value:** Feedback – kept the team updated and integrated feedback into the planning phase.

Sprint 2:

- **What tasks did I work on / complete?** Developed wireframes for the user dashboard and restaurant listing page.
- **What am I planning to work on next?** Continue working on frontend UI.
- **What tasks are blocked waiting on another team member?** NA
- **XP Core Value:** Communication – ensured all frontend components were aligned with backend requirements.

Sprint 3:

- **What tasks did I work on / complete?** Completed frontend for restaurant listing and user dashboard.
- **What am I planning to work on next?** Work on connecting frontend to backend for user and RestaurantManager roles.
- **What tasks are blocked waiting on another team member?** NA
- **XP Core Value:** Simplicity – focused on clean and simple frontend design to ensure ease of use.

Sprint 4:

- **What tasks did I work on / complete?** Worked on implementing role-based UI for RestaurantManager.
- **What am I planning to work on next?** Finalize UI for restaurant listings and user profiles.
- **What tasks are blocked waiting on another team member?** NA
- **XP Core Value:** Communication – kept consistent communication with the backend team.

Sprint 5:

- **What tasks did I work on / complete?** Completed the UI for restaurant listing and RestaurantManager profiles.
- **What am I planning to work on next?** Continue testing UI elements and interactions.

- **What tasks are blocked waiting on another team member?** NA
- **XP Core Value:** Feedback – integrated feedback from the team to enhance the UI.

Sprint 6:

- **What tasks did I work on / complete?** Polished UI for user profiles and listings, Implemented Analytics Dashboard for admin
- **What am I planning to work on next?** Focus on final testing of the UI and integration with backend
- **What tasks are blocked waiting on another team member?** NA
- **XP Core Value:** Simplicity – kept the UI straightforward and intuitive.

Sprint 7:

- **What tasks did I work on / complete?** Finalized UI for the project and fixed minor bugs.
- **What am I planning to work on next?** Final testing and deployment.
- **What tasks are blocked waiting on another team member?** NA
- **XP Core Value:** Communication – worked in sync with the team for the final push.

Sprint 8:

- **What tasks did I work on / complete?** Final testing and deployment.
- **What am I planning to work on next?** NA
- **What tasks are blocked waiting on another team member?** NA
- **XP Core Value:** Feedback – worked closely with the team to ensure a smooth deployment process.